COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2021

ESTI MATE SUMVARY 11: 03: 33
CONTI D: C24075 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 24075-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIVE ALLOW 77 WORK DAYS
R1 ADA CURB RAMPS CMEC PKG 1 PERCENT TI ME: 7.79 ORI G TI ME ALLON 77 WORK DAYS
PRQJIECT NO. CR100- 350
RL ADA CURB RAMPS CMGC PKG 1
NAME OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REGI ON 1 DENVER
ARAPAHCE
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 04/ 23/ 2021 DATE TI ME STARTED 04/12/2021
P. O BOX 4356 DATE LET 03/ 03/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 1, 392, 369. 26 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI: &  1,232,369.26 NON-PARTI Cl PATI NG 130, 314. 06 130, 314. 06
PERCENT COVPLETE: 9.36% TOTAL EARNI NGS 130, 314. 06 130, 314. 06
FUNDS AVAI LABLE: $ 1,262,055.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 130, 314. 06 130, 314. 06
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 692. 47 -1, 692.47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 128, 621. 59 128, 621. 59
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 128, 621. 59 128, 621. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;; 77777 1725,767217..755 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24075-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: CR100- 350 ESTI MATE NO 0001 11:03: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 250 2,540. 18
10, 160. 72000 0. 250 2,540. 18
0010 202-00200 Renoval of Sidewal k 1, 918. 000 0. 000
sy 67.500 3, 384. 45
50. 14000 67.500 3, 384. 45
0015 202-00203 Renoval of Curb and Cutter 798. 000 0. 000
LF 147. 000 2,795.94
19. 02000 147. 000 2,795.94
0020 202-00210 Renoval of Concrete Pavenent 20. 000 0. 000
SY 0. 000 0. 00
55. 39000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 20. 000 0. 000
Sy 0. 000 0.00
55. 39000 0. 000 0. 00
0030 202-00250 *Renoval of Pavement Marking 810. 000 0. 000
SF 0. 000 0. 00
1. 61000 0. 000 0. 00
0035 202-00827 Renoval of Pull Box 11. 000 0. 000
EACH 0. 000 0.00
1, 261. 06000 0. 000 0. 00
0040 202- 00860 Renoval of Pedestrian Push Button 15. 000 0. 000
EACH 0. 000 0. 00
926. 43000 0. 000 0. 00
0045 203-00050 Unsui tabl e Materi al 10. 000 0. 000
cY 0. 000 0.00
165. 23000 0. 000 0. 00
0050 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
277. 83000 0. 000 0. 00
0055 208- 00090 Erosion Control (Curb Ranp) 81. 000 0. 000
EACH 7.000 4, 356. 24

622. 32000 7.000 4, 356. 24



CONTI D:

ROADWAY

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00860

0075 210-02804

0080 304-06000

0085 403-00720

0090 412-01000

0095 412-01120

0100 607-11525

0105 608-00000

0110 608-00010

C24075
24075-BID
CR100- 350
| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Pull Box

*Reset Pedestrian Push Button

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (10 Inch)

*Concrete Pavenment (11 Inch) (Fast Track)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
270. 07000
2.000
EACH
2, 878. 01000
6. 000
EACH
1, 173. 75000
20. 000
LF
59. 47000
500. 000
TON
40. 76000
50. 000
TON
223. 95000
20. 000
sy
220. 98000
15. 000
sy
243. 79000
100. 000
LF
5. 44000
246. 000
sy
108. 07000
1, 945. 000
sy

137. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9.670
9.670

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
85. 200
85. 200

Page 3

ESTI MATE RUN 05/ 04/ 2021

394.

11, 686.

.00

.00

.00

.00

.00

.00

.00

.00

.00

88

11:03:33

AMOUNT

394.

11, 686.

.00

.00

.00

.00

15

.00

.00

.00

.00

.00

88



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24075-BI D ESTI MATE RUN 05/ 04/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0001 11:03: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00015 Det ect abl e Wr ni ngs 30. 000 0. 000
SF 0. 000 0. 00
67. 04000 0. 000 0. 00
0120 609-20010 *Curb Type 2 (Section B) 10. 000 0. 000
LF 0. 000 0. 00
24. 92000 0. 000 0. 00
0125 609-21010 *Curb and GQutter Type 2 (Section |-B) 328. 000 0. 000
LF 0. 000 0. 00
30. 87000 0. 000 0. 00
0130 609-21020 Curb and Gutter Type 2 (Section I1-B) 571. 000 0. 000
LF 26. 800 1, 233. 60
46. 03000 26. 800 1, 233. 60
0135 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
37. 33000 0. 000 0. 00
0140 612-00003 Del i neator (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0. 00
0145 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0. 00
0150 613-07001 *Type One Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 334. 22000 0. 000 0. 00
0155 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2,366. 62000 0. 000 0. 00
0160 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 366. 62000 0. 000 0. 00
0165 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00

2,867.30000 0. 000 0. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24075-BI D ESTI MATE RUN 05/ 04/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0001 11:03: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07005 *Type Five Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
3, 325. 49000 0. 000 0. 00
0175 614-70200 *Accessi bl e Pedestrian Signal 7.000 0. 000
EACH 0. 000 0. 00
1, 383. 82000 0. 000 0.00
0180 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
1, 180. 55000 0. 000 0. 00
0185 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
4, 044. 04000 0. 000 0.00
0190 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 250 500. 38
2,001. 50000 0. 250 500. 38
0195 626-00100 *Mobi | i zation (without Autopay) 1. 000 0. 000
LS 0. 250 73, 898. 26
295, 593. 03000 0. 250 73, 898. 26
0200 626-01114  *Public Information Managenent (Tier |V) 125. 000 0. 000
DAY 25. 000 1, 605. 00
64.20000 25. 000 1, 605. 00
0205 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 540. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 31000 0. 000 0.00
0210 630-00000  *Fl aggi ng 500. 000 0. 000
HOUR 5. 500 223.63
40. 66000 5.500 223.63
0215 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 1. 000 187. 25
187. 25000 1.000 187. 25
0220 630-00012 *Traffic Control Managenent 77.000 0. 000
DAY 7.000 7,677.25

1, 096. 75000 7.000 7,677.25



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24075-BI D ESTI MATE RUN 05/ 04/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0001 11:03: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
133. 75000 0. 000 0. 00
0230 630-80340 *Pedestrian Barricade (ADA) 400. 000 0. 000
LF 69. 000 2,584. 05
37.45000 69. 000 2,584. 05
0235 630-80341 *Construction Traffic Sign (Panel Size A 91. 000 0. 000
EACH 1.500 88. 28
58. 85000 1.500 88. 28
0240 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 6. 000 417. 30
69. 55000 6. 000 417. 30
0245 630- 80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 11, 770. 00
5, 885. 00000 2.000 11, 770. 00
0250 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 8. 000 0. 000
Type
ype) EACH 0. 500 802. 50
1, 605. 00000 0. 500 802. 50
0255 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 0. 000
EACH 44.000 423.72
9. 63000 44.000 423.72
0270 630-80393 *Stackabl e Vertical Panels 40. 000 0. 000
EACH 20. 000 535. 00
26. 75000 20. 000 535. 00
0275 630-85041 *Mbbi | e Attenuator 100. 000 0. 000
DAY 6. 000 3,210. 00

535. 00000 6. 000 3,210. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 24075-BI D ESTI MATE RUN 05/ 04/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0001 11:03: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 71000 CMGC Overrun Pool CMGC Ri sk Pool 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,392, 369.26$ 130,314.06$% 130, 314.06

PROJECT TOTAL CURRENT AMI $ 1,392,369.26$% 130,314.06$% 130, 314.06



